Radiogram No. 6777u
PROGRESS LOADING. FAN SCREEN CLEANING IN MRM1

GMT
03:30-03:40

03:40-04:10

04:10-05:00
05:00-05:15
05:15-05:35

05:20-05:25
05:25-06:10
05:35-05:50
05:50-06:30
06:10-07:15
06:10-09:00
06:30-08:00
07:15-07:20
07:30-09:00
08:00-08:15
09:30-11:00
09:00-09:45
09:45-10:25

10:00-10:35

10:25-10:35
11:00-12:00
12:00-12:40
12:10-12:25
12:40-13:00
13:00-14:00

14:00-14:30

14:00-15:00
14:30-15:10
14:35-15:45
15:10-15:30
15:10-15:15

15:15-16:10

15:25-16:15
15:35-16:15

CREW

CDR, FE-1,
FE-4

CDR, FE-1,
FE-4

CDR, FE-1,
FE-4

FE-1, CDR,
FE-4

FE-4
CDR, FE-4
FE-1
FE-1
CDR
FE-4
FE-1
CDR
CDR
FE-1
FE-1
CDR, FE-4
FE-4

CDR

FE-4

FE-1
CDR
FE-1, CDR
FE-1

FE-1

FE-4
FE-1
CDR
FE-1
FE-4

FE-4

FE-1, FE-4
CDR
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ACTIVITY

Morning Inspection
Post-sleep

BREAKFAST
Daily Planning Conference (S-band)
Work Prep

TVIS Skirt Removal

TVIS Removal from SM Pit

Terminate charging STIMUL-01 LF Battery

Cleaning of B1, B2 Fan Screens in DC1 and Photography (before cleaning)
PNEUMOCARD Experiment

Remove and Replace TVIS Controller and Check Connectors

MRM1 Fan Screen Cleaning and Photography (Group C) (before cleaning)
IZGIB -DAKON. Payload Status Check

Physical Exercise (ARED)

Verify AIN-1 sensor positions

Physical Exercise (T2)- 4

Install TVIS into the SM pit

TVIS Maintenance after Gyroscope Installation

1ZGIB -DAKON. Download Data to USB Drive, Clear Archive and Downlink Data
. Deactivate

Downlink TVIS Speed Data

LUNCH

BO1,B02 and MMM2 Airduct Cleaning in MRM2
Private Family Conference (S + Ku-band)
Re-install MRM2-IMxO Air Duct in SM

Physical Exercise (VELO), Day 4

Replace Urine Receptacle [MI1] and Filter-Insert [®-B] in the Toilet [ACY] Install
MIT receptacle #0800282 (00050578R, CM1 CM1PO 1 134 1, bag 408-21
(00055446R)), Filter Insert ®-B #906201 (00050885R, CM1PO_1_138_1,
pouch 0570069 (00044339R)). Update IMS.

Physical Exercise (VELO), Day 1
COX Maintenance

Physical Exercise (T2) day 4

IMS Update

TVIS Video Setup

TVIS Test Exercise Session after Gyroscope Installation Tagup with MCC-H
specialists (S-band)

Evening Work Prep
Evening Work Prep



16:10-16:15
16:15-16:30

16:30-18:15
16:30-18:30
18:15-18:30
18:30-03:00

Task List

Notes:

FE-4

CDR, FE-1,
FE-4

FE-1
CDR, FE-4
FE-1

CDR,FE-
1,FE-4

CDR,FE-1
CDR

Post TVIS Test Camcorder Teardown
Daily Planning Conference (S-band)

Pre-sleep

Pre-sleep

BAR Pyren Charging Start
SLEEP

Preparation of reports for Roskosmos site

Equipment prepack for return on the Shuttle
Replacement of RSK1 Laptop Network Cable

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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